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The Attachment 7 Schedule 
(Att7_LGA12_WestValleyWD_SCHED_2of2
.pdf) was created using the following 
information: 

California Environmental Quality Act 
(CEQA) has already been completed for the 
greater Project called the “Groundwater 
Wellhead Treatment System Project 
(GWTSP)”.  The greater Project had a 
Notice of Determination Filing Date of 
September 8, 2009. The District adopted a 
Mitigated Negative Declaration and a 
Mitigation Monitoring Program pursuant to 
the provisions of CEQA.   

The District will prepare a Notice of 
Exemption for the Sentinel Well Project 
(consistent with CEQA Guidelines Section 
15062) providing the project description, the 
project location, and justification for the 
finding that the project is exempt from 
CEQA.  This Notice of Exemption is 
expected to be short and straight-forward 
and is scheduled accordingly in the 
proposed Project’s schedule. 

Therefore, once the grant funding is 
approved, the District will complete CEQA 
requirements, finalize the site easement, 
and start design of the well.  The schedule 
was derived using a consulting engineer 
with experience in designing and 
constructing wells to estimate how long 
each task would approximately take, using a 
conservative approach.  For the 
administrative tasks, the District’s staff was 
asked to provide input from past 
experience. 

To avoid obstacles, the various tasks have 
been scheduled with some extra float in 
each activity.  However, there are always 
unknowns that come with every project.  In 
the worst-case scenario, the District would 
have to ask to an extension to their grant 
agreement to complete the project.  
Currently the Project is only scheduled to 
last fifteen (15) months, so there would be 
additional time to complete the Project 

before the maximum two-year performance 
period is met. 


